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~ Project Development Group, Inc. 
11814 NE 116th Street• Kirkland, WA 98034 

425-825-1612 • FAX 425-821-2895 

Ethan Construction, LLC 
1_046 1st Avenue South 
Seattle, WA 98134 
Phone: 206.682.1147 

CHANGE ORDER PROPQSAL (COP) 

Re: 

Attn: 

Rainier Commons (Fonner Rainier Brewery) 

Mr. Shimon Mizrahi 

PDG Job Number: 03-7189 

PDG CCR Number: Two (2) - Seven (7) 

Date: 12/18/03 

Scope of Work: Misc. Additional Work Items as identified in the below change orders two (2) through seven (7). 
Change Order #2 - Additional Labor Due to Production Loss & AJr Monitoring due to High ~enic Air Levels during the cutting of the storage 
tanks. Our proposal, scope of work & contract stated that we expected lead paint control items only. 
Change Order #3 - Additional asbestos abatement of insulation inside of the boilers in building #13. The layers of insulation were in addition 
to the layer between the metal walls of the boilers as identified in the owners survey and as excluded in our contract proposal & scope or work 
which are both contract exhibits. 
Change Order #4 - This change order item is the same as Change Order #2 with the exceptions of the addition of Chlorine as· an additional 
hazardous waste and the liability due to the location of the work .being adjacent to food products & occupants (Tully's Coffee Beans & 
Workers). These items were not expected during the time of negotiation and are excluded in the contract documents as Exhibit 'A' & 'B'. 
Change Order #5 - Additional labor & equipment to den_,olish concrete inside of the stainless steel Vats In building 21. This is an unforeseen 
condition as the concrete was hidden between the stainless steel layers and could not be accessed during any site visits. 
Change Order #6 - Temporary Power and Identification of electrical systems. This was excluded in our proposal & scope of work, which are 
part of the contract documents (Exhibits 'A' & 'B'). This item was also discussed during negotiations. However, we were still charged for this 
service (see attached invoices). 
Change Order #7 - Removal of Units, Piping & Structural Steel from. Building 8 as identified by Ethan Construction. Ethan Construction to 
provide for disposal, electrical/Mechanical cut & cap, removal of Freon & hydraulic oil, roof patching, weather protection, and any salvage. 
These change orders were discussed with Mr. Shimon Mizrahi of Ethan Construction during a meeting on 11/25/03. Please note that these 
extra work items are additional work beyond the original contract documents. Ali work is located within the interior of the building @ the 
former Rainier Brewery area in Seattle, WA at the request of the Ethan Construction. 

Amount of Change Order #2 -
Amount of Change Order #3 -
Amount of Change Order #4 -
Amount of Change Order #5 -
Amount of Change Order #6 -
Amount of Change Order #7 -

Arsenic Production Loss 
Add. Asbestos Inside Boilers 
Add. Precautions & Prod. Loss Bldg #9 
Add. Cone. Demo inside Vats Bldg #21 
Temporary Power & Locate Reimbursement 
Demolition of Units on Roof of Building #8 

Work is to be and has been done during nonnal working hours. 

= $ 23,147.00 
= $ 22,443.00 
= $ 34,431.00 
= $ 7,005.00 
= $ 12,413.00 
= $ 58,029.00 

0 

0 

0 

0 

Work on Change Orders #4 & #8 has not been started or will not be started until authorization has been received. 

By: 
Title: 

cc: 

work on Change Orders #2, #3, #5 and # 6 Is ongoing or has been completed. We are still awaiting authorization for reimbursement. 

Work to be completed on a lump sum basis. 

Robin R. Burnham 
General Manager 

File, ECL 

Pittsburgh • New York • Los Angeles • Philadelphia • Charlotte • Ft. Lauderdale 
Tampa • Chicago • St. Louis • Houston • Dallas • Phoenix • Seattle • Portland 
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!Project Development Group, Inc. 
PROJECT: Former Rainier Brewery Abatement 
CHANGE ORDER PROPOSAL 

DESCRIPTION: Arsenic Production Loss 

1 CRAFT LABOR COSTS 
a. Direct Labor Costs 440 HRS $25.00 RATE 

b. Direct Supervision {15%of a.) 
c. Safety { 2% of a.) 
d. Travel {Parking) 0 DAY $6.00 RATE 

2 MATERIAL COSTS 
a. Material Costs 
b. Air Monitoring 
c. Dump Fee & Hauling 

3 EQUIPMENT COSTS 
a. Owned Equipment 
b. Rental Equipment 

4 SMALL TOOLS 
a. Small Tools { 5% of a.) 

5 Overhead and Profit 
a. 22% of 1,2,3 & 4 

6 Subcontractors 
a. 
b. 

. c. 

d. 
e. 

7 OVERHEAD & PROFIT ON SUBCONTRACTORS 
a. 8% of 6 

8 INSURANCE 
a. Payroll driven liability insurance { % of 1 ) 
b. Volume Driven Liability Insurance {3% of 1 through 7) 

9BOND 
a. Bond (2.5% of 1 through 8) 

10 UNIT PRICE WORK 
a. Unit Price Work 

11 TOTAL COST 

PDGC.O.# 

C.O.P.# 
DATE: 

TIME EXT: 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

2 

0 
· 11/26/2003 

11,000.00 
1,650.00 

220.00 

5,000.00 

550.00 

4,052.40 

674.17 

23,146.57 I 
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!Project Development Group, Inc. 
PROJECT: Former Rainier Brewery Abatement 
CHANGE ORDER PROPOSAL 

DESCRIPTION: Additional Boiler Insulation 

1 CRAFT LABOR COSTS 
a. Direct Labor Costs 

b. Direct Supervision {15o/oof a.) 
c. Safety { 2% of a.) 

d. Travel { Parking ) 

2 MATERIAL COSTS 
a. Material Costs 
b. Air Monitoring 

c. Dump Fee & Hauling 

3 EQUIPMENT COSTS 
a. Owned Equipment 
b. Rental Equipment 

4 SMALL TOOLS 
a. Small Tools { 5% of a.) 

5 Overhead and Profit 
a. 22% of 1,2,3 & 4 

6 Subcontractors 
a. 
b. 
c. 
d. 
e. 

520 HRS $25.00 RATE 

0 DAY $6.00 RATE 

7 OVERHEAD & PROFIT ON SUBCONTRACTORS 
a. 8% of 6 

8INSURANCE 
a. Payroll driven liability insurance ( % of 1 ) 
b. Volume Driven Liability Insurance {3% of 1 through 7) 

9 BOND . 
a. Bond (2.5% of 1 through 8) 

10 UNIT PRICE WORK 
a. Unit Price Work 

11 TOT AL COST 

PDGC.O.# 

C.O.P.# 
DATE: 

TIME EXT: 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 
$ 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$_ 

3 

0 
11/26/2003 

13,000,00 

1,950.00 
260.00 

1,000.00 
1,000.00 

650.00 

3,929.20 

653.68 

· 22,442.88 J 
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!Project Development Group, Inc. 
PROJECT: Former Rainier Brewery Abatement 
CHANGE ORDER PROPOSAL 

DESCRIPTION: Add. Precautions & Prod. Loss 
from Chlorine & Arsenic near Tully's Bean Areas 

1 CRAFT LABOR COSTS 
a. Direct Labor Costs 
b. Direct Supervision (15%of a.) 
c. Safety { 2% of a.) 

d. Travel { Parking ) 

2 MATERIAL COSTS 
a. Material Costs 
.b. Air Monitoring 
c. Dump Fee & Hauling 

3 EQUIPMENT COSTS 
a. Owned Equipment 

b. Rental Equipment 

4 SMALL TOOLS 
a. Small Tools ( 5% of a.) 

5 Overhead and Profit 
a. 22% of 1,2,3 & 4 

6 Subcontractors 
a. 
b. 
c. 
d. 
e. 

800 HRS $25.00 RATE 

0 DAY $6.00 RATE 

7 OVERHEAD & PROFIT ON SUBCONTRACTORS 
a. 8% of6 

81NSURANCE 
a. Payroll driven liability insurance ( % of 1 } 
b. Volume Driven Liability Insurance (3% of 1 through 7) 

9 BOND 
a. Bond (2.5% of 1 through 8) 

10 UNIT PRICE WORK 
a. Unit Price Work 

11 TOTAL COST 

PDGC.O.# 

C.O.P.# 
DATE: 

TIME EXT: 

$ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

~ c.,ur.,ev /'di- tnl#i~ \A-' 11 'p_, ; tJF- ~~ 

4 

0 
11i26/2003 

20,000.00 
3,000.00 

400.00 

3,000.00 

1,000.00 

6,028.00 

1,002.84 

34,430.84 I 
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I Project Development Group, Inc. 
PROJECT: Former Ra!nier Brewery Abatement 
CHANGE ORDER PROPOSAL 

DESCRIPTION: Add. Work to Jack Hammer 
concrete from bottom of Stainless Vats in Bldg 21 

1 CRAFT LABOR COSTS 
a. Direct Labor Costs 

b. Direct Supervision (15o/oof a.) 
c. Safety ( 2% of a.) 

d. Travel ( Parking ) 

2 MATERIAL COSTS 
a. Material ·costs 

b. Air Monitoring 

c. Dump Fee & Hauling 

3 EQUIPMENT COSTS 
a. Owned Equipment 

b. Rental Equipment 

4 SMALL TOOLS 
a. Small Tools ( 5% of a.) 

5 Overhead and Profit 
a. 22% of 1,2,3 & 4 

6 Subcontractors 
a. 
b. 
c. 

·d. 

e. 

150 HRS $25.00 RATE 

0 DAY $6.00 RATE 

7 OVERHEAD & PROFIT ON SUBCONTRACTORS 
a. 8% of6 

8 INSURANCE 
a. Payroll driven liability insurance ( % of 1 ) 
b. Volume Driven Liability Insurance (3% of 1 through 7) 

9 BOND 
a. Bond (2.5% of 1 through 8) 

10 UNIT PRICE WORK 
a. Unit Price Work 

11 TOT AL COST 

PDGC.O.# 

C.O.P.# 
DATE: 

· TIME EXT: 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

;,I-, ()()~ rJ t!<J~i) 111 f),J - tfc.o lTl~ ~ 

5 

0 
11/26/2003 

3,750.00 
562.50 
75.00 

1,000.00 

187.50 

1,226.50 

204.05 

7,005.55 I 
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~ Project Development Group, Inc. 
11814 NE 116th Street• Kirkland, V)JA 98034 

425-825-1612 • FAX 425-821-2895 

FAX TRANSMISSION 
To: Elan Hazan 
Firm: Ethan Construction, LLC 
Fax: 206.224.9951 
From: Robin Burnham 7/11/03 Pages 4 

RE: Former Rainier Brewery Asbestos Abatement & Demoliti~n - Seattle, WA 

SCOPE OF WORK 

Project Development Group, Inc. is going to provide a quotation to perform misc. select interior demolition, and 
asbestos materials abatement, all quantities provided as per owner provided asbestos survey and site visits. 
Items to be included, but not limited to, in the scope of work are as follows: 

BASE BID (SELECT DEMOLITION) 
1. Demolition of all equipment & cqnc. pads in building #9. 
2. Demolition of all boilers and equipment in building #13 
3. Demolition of all equipment & mechanical items except walls, ceilings and floors in building #21 

(11,0_00sf) and basement of building_#25 {6000sf). 
+.- Oei:i:10lltloA of 20,000 !iiallefl taAlts 8 eeei, frefft ,.,aFio1:1s.a1 eas wltltln the tmllllirtgs. 
fi. Cai::Aoiitien of tanlcs will rir I the tank Jami - 2 eacl r 
fi. QeFRolitioA of all moGl:taAieal i~oms OR ei:.IIEliRg 6 Feefte~. 
7. Demolition of metal walls within building 5A (Grain Bin) 
8. Demolition of Pipe & ~ipe Rack on Gallery Roof. 
9. Misc. Removal of Electrical & Mechanical Items. 
10. Removal of all Nails and Protruding objects caused by demolition activities. 
11 · · eas. 

),J~ ---t, 12. Lead Based Paint Control Activities. 

~ 
BASE BID (ASBESTOS ABATEMENT) _ 

1. Removal and Disposal of all the identified Asbestos Containing Materials in the owner provided · 
asbestos survey dated 3/23/89 and as identified during.pipe insulation takeoffs on 7/23, 7/24 & 7/29/03 

Exclusions 
1. Demolition other than Identified Above. · . 
2. Protection of existing items from weather & standard abatement procedures. 

't f)w,.1._ ---;P3. Identifying and Making Safe of all utilities. . _ . . 
· · ~4. Hazardous or Dangerous Materials other than identified as~est~s materials in owner provrd~d 

---J>5. 
4. 
5. 
6. 
7. 

7/30/2003 

asbestos survey and identified.during pipe insulation quantifications on 7/23, 7/24 & 7/29/03 · 
Asbestos Materials inside of boilers (not identified in asbestos survey) 

Lead Paint Abatement 
PCB Abatement 
All permits except for asbestos. 
Water and Electricity. 

1 

Pittsburgh • New York • Los Angeles • Philadelphia • Charlotte • Ft. Lauderdale 
Tampa • Chicago • St. Louis • Houston • Dallas • Phoenix • Seattle • Portland 
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~-

8. Removal & Relocation of Salvage Items .. 

*Note: Project Dev~lopn:ient Group, Inc. can provide additional Hazardous Materi_al Abatement Services upon request; 

Clarifications . .. 
•:s, 1. ·Electricity and water to be provided by owner unless specified otherwi~e. 

2. . Work to be completed in one (1). mobilization during.specified working hours. Additional Mobilizations. 
· will b.e charged out at $750.00 each. 

3. Bid is based on a mutually acceptable contract and work schedule. 
4. Proposal is good for thirty (30) days: · · . 
5. Building #9, Building #13, Building #21 and the Basement of Building #25 will have all items · • 

demol_ished that are not being used by the existing building tenari.t. The areas will be left in a broom 
clean condition. · · 

5. Bonding is available. · 

Thank You for the opportunity to provide you this scope of work, if you have any questions or need additional 
information, please feel free to contact our office at the above phone number. 

R!IO/JSubmitted,· 

. Robin R. Burnham·-.General Manager 

7/30/20Q3 . 2 
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!Project Development Group, Inc. 
PROJ-ECT: Former Rainier Brewery Abatement 
CHANGE ORDER PROPOSAL 

DESCRIPTION: Temporary Power to be 
provided by owner as per bid proposal 

1 CRAFT LABOR COSTS 
. a. Direct Labor Costs 
· b. Direct Supervision (15%of a.) 

c. Safety ( 2% of a.) 
d. Travel ( Parking ) 

2 MATERIAL COSTS 
a. Material Costs 
b. Air Monitoring 
c. Dump Fee & Hauling 

3 EQUIPMENT COSTS 
a. Owned Equipment 

0 HRS $25.00 RATE 

0 DAY $6.00 RATE 

b. Rental Equipment - Generator 2 months @ $500.00/month 

4 SMALL TOOLS 
a. Small Tools ( 5% of a.) 

5 Overhead and Profit 
a. 22% of 1,2,3 & 4 

6 Subcontractors 
a. Innovative Electric - See Attached Invoices 

b. 
c. 
d. 
e. 

7 OVERHEAD & PROFIT ON SUBCONTRACTORS 
a.10% of 6 

8 INSURANCE 
a. Payroll driven liability insurance ( % of 1 ) 
b Volume Driven Liability Insurance (3% of 1 through 7) . . ' 

9B0ND 
a. Bond (2;5% of 1 through 8) 

10 UNIT PRICE WORK 
a. Unit Price Work 

11 TOTAL COST 

PDGC.O.# 

C.O.P.# 
DATE: 

TIME EXT: 

$ 

$ 

$ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

6 

0 
11/26/2003 

1,000.00 

220.00 

10,724.14 

107.24 

361.54 

12,412.92 I 
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: Project Development Group, Inc. 
' 2501 SE Columbia Way 
! Suif:e 120 
: Vancouver, WA 98661 
! 
i 

I Job: Brewery Demo Crew Power 
: Job#: 112 

Innovative Electric Inc 
PO Box 6783 

Lynnwood,WA 98036 
(425)290-7803 

{425)355-1965 Fax 

Invoice#: 031002T 
Invoice Date: 10/01/2003 
Due Date: 10/31/2003 
PO#: . 037189 
Customer ID: 910 
Contact: Dan Jarvis 
Phone#: (360) 737-2585 
Fax#: (503) 288-5141 

Ext.: 

I 
· Work f'erfonned: I 

Provide 4 co~piete 100 foot 3 phase cords. Connect cords for plasma cutting equipment to electrical p~nels. . 
· Provide and install cord connectors and plugs on customer cords. Repair various cords. All work was 1 

directed by Dan Jarvis. _j. 
·----··· ···--· ··-· ·····---·····. ··-- ····-·---·-·------------- ----- ... -·--· --···---- ' 

Item Description Qty Price Total 

4'fecr-.. · ·: · .... :30A 481lV3fi4W.Tw-Oc· Rcpt (L 16-30R)'- · .-; · _. _., · . ·. ·· · r5;00 · · · ··"'' "·'46:'6Er:·e:.. :- .::: .-.0 ·: : , ... _ ,.·:: 234,~-3'0 
4207 30A 480V.3P4W Tw-Lk Conn (L 16-30C} 5.00 24."fr. E --· 120:55 
noo ·s·o--a-,.;rCQiif..· • .. _·_ ·. ·· · ··: · 400.00. 3,240:00 -rvr·-- .--.- . 1,29e.oo 
i"1'cH ·· · ·· ·~s:a·541~.fso··AnipFema1e·eon~ector· :· .. ~- ....... _ ··:10."ocf. ss·.ag···e--· ....... ,. ... _ses~so 
T102 .. :· ·.:' :·:.;,.;~~~)~9i~-~ .M~~-~or_,nectqr._ .. ::'·/•:::·,~;_._,.1.i ·_: .-.. _- :. :~ll}L '·:·:a-,·., :4J~;_:.,_1;\,.=-. . · .. '.':' •.-.. :3~~•~ 

,,.,. ··.:,.·:-,:-;: .. :-;-••·~·.,_._._ .. "-·~ ····:-2;s1s::2s 
L100 25,00 

Customer .Copy 
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Innovative Electric Inc 
PO Box6783 

Lynnwood,WA 98036 
(425)290-7803 

(425)355-1965 Fax 

Invoice 

. ··-· ···--------------------
. Project Development Group, Inc. 
2501 SE Columbia Way 
Suite 120 
Vancouver, WA 98661 

Invoice#: 031024T 
Invoice Date: 10/29/2003 
Due Date: 11/28/2003 
PO#: 037189 
Customer ID: 920 
Contact: Dan Jarvis 

Job: 480 volt plasma cutter bldg 9 
Job#: 130 . 

Phone#: (360) 737-2585 Ext.: 

Work Ordered: 
· Power for 480 volt plasma cutters 

Work Performed: 

Fax#: (503) 288-5141 

Provide and install power cords, cord ends and circuit breakers for 480volt plasma cutters 
Job Site: · 

Old Rainier Brewery 
. 3100 Airport Way South 
Seattle, WA 98134 

Contact(s}: Dan Jarvis 
Telephone: (360) 737-2585 
Fax: (5.03) 288-5141 · 

Ext.: 

Page 1 of1 

······-·-·1 

···-···· ------------- ----------~ 
Item Description Qty Price Total 

?-j!''"'"~••••:mr "'"~iit'""",.."'!ill~=~~~-------,-,•-••-~,....,IF-;~--~~~!1/fiifi-.'1fili'"':5'.f\;'""'-"'--l-,,cm!IE!!'=lilj!1n;l~lli!ffiji•;;'iflru,",",.:i!l:li!:;;"°~i'(JS 

~~::,:;;:~~ir~~~~:;;~i~:;;]~;g~:~:,=:: 
'E,.,flJ~i~~ ::~J/4.j\[j~ifilf;;;!r'"~~iii"iil.~.~_;ill=..,t~jj~Jij~~~i~ii:i~[aiiiilii~~~j•~~;t,-~kk~:!l~~~~i,],;J:~~.ilili:~;fa!~i.afil~';,~t-i~r60~5, 
:fiF:~~~~~1:-;:-~~~~~==~~~~~~~i~~~~#~~~~!f~~~~~~~~-::~~~F~~~~~~~~i?Y~~:~-~:~~§f~~~~~~:;:!l,;::-:~.-~ ·=.:•!~~i(i=i:~~~ 

------~-

Remittance 
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Innovative Electric Inc 
PO Box 6783 

Lynnwood,WA 98036 
(425)290-7803 

(425)355-1965 Fax 

Invoice Page 1 of2 

Projel:t Development Group, Inc. 
2501 SE Columbia Way 
Suite 120 
Vancouver; WA 9'8661 

Job: 480v plasma cutter, bldg.,7,22 
Job#: 131 

Work Orde · .... --

Invoice#: 031025T 
Invoice Date: 10/29/2003 
Due Date: 11/28/2003 
PO#: . 037189 
Customer ID: 920 
Contact: Dan Jarvis 
Phone#: (360) 737-2585 Ext.: 
Fax#: (503) 288-5141 

volt ma cutter power for buildings 7, 22, and 25. Hook-u 
erk Performed: 
Relocate 480 volt panel from 4th floor building 25, to building 22. · · · 
Provide temp power from main service panel in building 15 via a 200 foot 4 conductor #1 cable. This allo 
all the plasma cutters for the south end to be operated on 480volts, using #1 o extension cords. 
There is not enough 240volts available at the south end to operate all the required plasma cutters. Hook-up 

ventila. ----- -~- '----· . • 
Job Site: -----

Old Rainier Brewery 
3100 Airport Way South 
Seattle, WA 981.34 

Hem Description 

Contact(s): Dan Jarvis 
Telephc;me: (360) 737-2585 
Fax: (503) 288-5141 

Qty Price 

.Ext.: 

Total 

I • 
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. . . 

Job: 480v plasma cutter, bldg.,7,22 
Job#: 131 

Item Description 

..... ,. '" ·-·· ... r. -·· •,. 

~:~ " . •, ..... ' :.. . . .. .· 

Innovative Electric Inc 
PO Box6783 

Lynnwood,WA 98036 
(425)290-7803 

(425)355-1965 Fax 

Invoice 

Invoice#: 

·· Labor: · 

customer Copy 

Page2 of2 

031025T 

Qty Price Total 

·: .. . ::;::: . .::.· ..... 
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December 1. 2003 

Linda Brunson 
Project Development Group, Inc 
1386 Beulah Road, 
Pittsburgh, PA 15235 

P 4ZS•:29C•7B0:3 
r 425·355•1 91>5 
PCI Elene 57El3 
LVNNWCICIO, WA 9BC36 
INNOVATIVE•S~CCTIIIIIC.CCM 

Re: Old Rainier Brewery Project, Seattle, WA 

Dem- Ms. Brunson. 

This is in regards to the unpaid invoice# 031002T in the amount of $4,241.29 dat¢ Oct. I~ 
2003. At this time this invoice is oyer 60 days. Invoice# 031024T for $1,660.56, and invoice # 
03102ST for $4,822.29 are also due at this time. 

We were advised on Nov tt', that pa~ent fur Inv# 031002T would be made immediately. We 
have made additional calls on Nov 20th and Nov 24111 concerning this invoice. To date no 
payment fur any invoices have been received. 

Please be advised that no further work will be done for Project Development Group until 
payment is received. We would appreciate your immediate attention to this matter. 

Sincerely, 

~~~ 
Donna Diaz 
Innovative Electric, Inc. 

cc Ariel Development Inc, Shimon Mizrahi 
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PDG -Anca 

From: 
To: 
Cc: 
Sent: 
Subject: 

12/1/03 
Rege, 

"Anca Moreno"  
"Rege O'Hara" <rohara@pdge.com>; "Linda Brunson" <lbrunson@pdge.com> 
"Robin Burnham" <rburnham@pdge.com>; "Ray Wright" <rwright@pdge.com> 
Monday, December 01, 2003 11 :41 AM 
Tully's & Innovative Electric 

There seems to be some confusion regarding Innovative Electric. I received a call today from Donna, 
accounts receivable, who states that their company has not been paid for wor~ done by them for 
Project Development Croup at the Tully's job site. There are 3 invoices $4241.00; $1600.00; $4800;00, 
owing. Donna did state that she was told a checR was cut and being sent to her however she didn't 
receive one. 
Innovative Electric has now stopped worl:ling for us, no electrical power or any worl:l will be provided 
by them for Project Development Group until Innovative Electric has been paid. Can you please 
contact Donna at 425-290-7803 with_ a payment schedule. Thanl:?s much, Carla. 

Carla Burnham 
Admin Assistant 
PDC, Inc. 
425-825-1612 

12/1/2003 

(b) (6)
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" 

PDG-Anca 

From: 
To: . 
Cc: 
Sent: 
Subject: 

Carla 

'.'Rege O'Hara" <rohara@pdge.com> 
"Anca Moreno" ; "Linda Brunson" <lbrunson@pdge.com> 
"Robin Burnham" <rburnham@pdge.com>; "Ray Wright" <rwright@pdge.com> 
Monday, December 01, 20031:32 PM 
Re: .Tully's & Innovative Electric 

Payment for their $4,241.29 10/1/03 invoice went out today. The other two invoices are dated 10/29/03, 
just a little over 30 days old. 

Rege 

---- Original Message ---­
From: Anca Moreno 
To: Rege O'Hara : Linda Brunson 
Cc: Robin Burnham ; Ray Wright 
Sent: Monday, December 01, 2003 2:4.1 PM 
Subject: Tully's & Innovative Electric 

·12/1/03 
Rege, 
There seems to be some confusion regarding Innovative Electric. I received a call today from Donna, 
accounts receivable, who states tnat their company has not been paid for wor~ done by them for 
Project Development Croup at the Tully's job site. There are 3 invoices $4241.00; $1600.00; 
$4800.00, owing. Donna did state that she was told a chect? was cut and being sent to her however 
she didn't receive one. 
Innovative .Electric has now stopped worRing for us, no electrical power or any wort? will be 
provided by them for Project Development Group until Innovative Electric has been paid. Can you 
please contact Donna at 425-290-7803 with a payment schedule. ThanRs much, Carla. 

Carla Burnham 
Admin Assistant 
PDC, Inc. 
425-825-1612 

12/1/2003 

(b) (6)



RCLLC 0003371

. " I-P-ri-01-·e_c_t -D-e-ve_l_o_p_m_e_n_t_G_ri_o_up-,-,-n-c-. -----. 

PROJECT: Former Rainier Brewery Abatement 
CHANGE ORDER PROPOSAL 

DESCRIPTION: Bldg #8 Rooftop Demo - Cut & Crane 

1 CRAFT LABOR COSTS 
a. Direct Labor Costs 1000 HRS $25.00 RATE 

b. Direct Supervision (15%of a.) 

c. Safety ( 2% of a.) 

d. Travel (Parking) 0 DAY $6.00 RATE 

2 MATERIAL COSTS 
a. Material Costs 

b. Air Monitoring 
c. Dump Fee & Hauling 

3 EQUIPMENT COSTS 
a. Crane Rental, Moblllzation & Crew 
b. Rental Equipment 

4 SMALL TOOLS 
a. Small Tools ( 5% of a.) 

5 Overhead and Profit 
a. 22% of 1,2,3 & 4 

6 Subcontractors 
a. Electrician 

b. 

c. 
d. 

e. 

7 OVERHEAD & PROFIT ON SUBCONTRACTORS 
a.15% of6 

81NSURANCE 
a. Payroll driven liability insurance ( % of 1 ) 
b. Volume Driven Liability Insurance {3% of 1 through 7) 

9 BOND 
a. Bond (2.5% of 1 through 8) 

10 UNIT PRICE WORK 
a. Unit Price Work 

11 TOTAL COST 

PDGC.O.# 7 

C.O.P.# 0 
DATE: . 12/18/2003 

TIME EXT: 7 days 

$ 25,000.00 
$ 

$ 500.00 
$ 

$ 987.00 
$ 2,000.00 

$ 12,000.00 
$ 3,500.00 

$ 1,250.00 

$ 9,952.14 

$ 1,000.00 
$ 

$ 

$ 
$ 

$ 150.00 

$ 

$ 1,690.17 

$ 

$ 

$ 58,029.31 1 




